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January Milestones:
. FDC connection to city utility was completed on January 22, 2020.
. Elevated platforms for the parking garage and level 1 was completed on January 27, 2020.
. Backfill of structure back to grade was completed on January 31, 2020.
February Projections:
° Delivery of structural load bearing walls is scheduled to begin in February until end of March. There will be
minimal traffic control measures to include flagmen signaling for truck entering and exiting the construction

site.

° 1420 Clifton residents should be advised that their existing courtyard fence, which encroaches the STFH
property line, is scheduled to be removed during the week of 2/10/2020 — 2/14/2020 in order to complete
concrete wall construction at STFH boundary line.

° Saturday work is expected to continue this month to make up for holiday restrictions and inclement weather

delays.
Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov
View From East View From South-East View From North-West
Short Reinforcing Bar Concrete Pour at Future Concrete Completion of Entire
Installation for Depressed Office Spaces Ground Level Slab

Concrete at Ground Level Slab
e RrmE g & ; . P

For your safety, only authorized personnel are allowed to access the construction sites
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